

January 13, 1956

## SCHEDULE OF INVOICES

Invoice No.	Amount of Invoice	Expected Payment
46247	9,158.00	
46599	112,790.66	112,790.66
	\$121,948.66	\$112,790.66
		Check 1016.
		344 AN56

•	Sanitiz	ed Copy Ap	proved fo	r Release 2011/01/18 : 0	CIA-RDP89E	300709R0003	300680084-0	
•		M		NUE, NORWALK, CONNI TELEPHONE: VICTOR 7-2422	ECTICUT		MPC 3.443	
USTOMER COI	DE .	CUST. REQ. NO.	CUSTOMER OR	RDER NO. & DATE		QUOTE NO. INV.	OPA's Asdelves	DATE ESTERED
s		KIN-ELMEF			I	, , , <b>, 1</b> ,,	YES	RENEGOTIATION NO ORDER NO.
ř T O	RIDGEWAY	Y STATION D, CONNEC	1	0. B0X 68 (0	07)			
<u> </u>							REQUEST	ED DELIVERY
B [	C/0 MR.	JOHN SCH	IOEMER,	RPORATION JR.	SPE(	CIAL MARKINGS	ESTIMATED DE	LIVERY SCHEDULE
T 0		T 42ND ST K. New Yo					4 6 5	
TER		YS NET - NO CASH					1-11-56	DATE SHIPPED
HIP VIA		PPD - COL.	SHOW CHES.	F.O.B. SELLER'S FACTORY, UNLESS OTHERWISE SPECIFIED		\$.C.	PAR- TIAL COMPLETE	CHARGES
AT			DIREC DIREC TOTAL LESS PROGR	ATERIAL, DIRECT OF LABOR, BURDEN OF LABOR G AND A  TO 12-23-55 \$1,1  PREVIOUS ESS BILLING 11-30-55 1,0	DN			
AT			1/2	<u>V</u> 2				112,790.6
	MILTOLLIM	G OFFICER		AF	PPROVING O	FFICER	T V	
AT				AUTHORIZED CERTIFY APPROVED BY  JAN 13 7056	/21/50 TING OFFIC	ER.		
				•				

Sanitized Copy Approved for Release 2011/01/18 : CIA-RDP89B00709R000300680084-0

SAPC 3443 COPY 10F 2

January 13, 1956

## St. George:

Enclosed is our invoice 46599 covering a partial payment for Hycon for costs incurred from December 1-23, 1955. A detailed breakdown of the costs is shown below:

Raw material, purchased parts	
and outside processing	\$24,495.35
Direct Costs	985.85
Direct Labor	34,475.29
Burden on Direct Labor	44,386.24
G & A	8,447.93
	\$112,790.66

STAT

RMS



Sanitized Copy Approved for Release 2011/01/18 : CIA-RDP89B00709R000300680084-0

SAPC 3439 COPY | OF 2

January 13, 1956

St. George

Enclosed is our invoice 46247 covering the delivery on December 30, 1955 to EFM at Burbank, California of twelve (12) Type A and six (6) Type B windows for Configurations A-1 and A-2 against Contract Items 2 and 3, respectively, and one Type C, two (2) Type D, two (2) Type E, and two (2) Type F windows for Configuration B against Contract Items 4, 5, 6 and 7, respectively.

STAT

RMS

Sanitized Copy Approved for Release 2011/01/18: CIA-RDP89B00709R000300680084-0 KIN-ELMEK CORPORAT MAIN AVENUE, NORWALK, CONNECTICUT COPY / OF > TELEPHONE: VICTOR 7-2422 DATE RECEIVED CUSTOMER CODE CUST. REQ. NO. CUSTOMER ORDER NO. & DATE QUOTE NO. STAT MEMO 1-10-55 2332 3 1-10-55 1-20-55 SUBJECT TO RENEGOTIATION THE PERKIN-ELMER CORPORATION SALES ORDER NO. PROJECTOR DIVISION P.O. BOX 68, RIDGEWAY STATION STAMFORD, CONNECTICUT (007)24033 REQUESTED DELIVERY ESTIMATED DELIVERY SCHEDULE SPECIAL MARKINGS INTERNATIONAL SURVEY CORPORATION C/O MR. JOHN R. SCHOEMER. JR. INVOICE NO. 46247 220 EAST 42ND STREET NEW YORK, NEW YORK 12-27-55 12-30-55 TERMS: 30 DAYS NET - NO CASH DISCOUNT PAR-TIAL X F.O.B. SELLER'S FACTORY, UNLESS OTHERWISE SPECIFIED COMPLETE SHOW CHES. SHIP VIA 10 AIR FREIGHT PREPAID ITEM NO. QUAN. SHIPPED AMOUNT ITEM QUAN-UNIT PRICE DESCRIPTION PART NO. CODE 2 111-0907 1-20-1 TYPE A WINDOWS PER DRAWING \$348.00 \$ 4,176.00 3 6 111-0908 439.00 TYPE B WINDOWS PER DRAWING 2,634.00 1 111-0909 TYPE C WINDOWS PER DRAWING 324.00 324.00 5 2 111-0910 TYPE D WINDOWS PER DRAWING 329.00 658.00 2 111-0911 YPE E WINDOWS PER DRAWING 255.00 510.00 2 111-0912 TYPE F WINDOWS PER DRAWING 428.00 856.00 \$ 9,158.00 LESS PARTIAL PAYMENT RECEIVED ON INV. (\$ 26.915.81) 46032 AMOUNT DUE ON THIS INVOICE -0-1315 APPROVED BY IAM 13 TOES STAT